



Riverdale Grove

Steady. Strong. Rising.



Construction Update: June 2025

Dear Homeowner,

We are pleased to present the latest progress update from **Riverdale Grove**. Across all towers, construction momentum remains strong as we continue to meet milestones with precision and care.

Below is a summary of our June 2025 achievements:



B6 Residential Tower

34th slab (Terrace floor) 100% RCC work completed, above terrace work in progress.



- Blockwork completed up to the 29th slab; 30th slab work commenced.
- Gypsum plaster completed on the 27th slab; 28th slab work commenced.
- Plumbing and waterproofing completed up to the 25th slab; 26th commenced.
- Tiling completed up to the 23rd slab; 24th slab work commenced; flooring covered with protection sheet.
- Firefighting work completed up to the 23rd slab.
- Sliding door and window installation completed up to the 17th slab; work in progress from 18th to 20th slab.
- 7th slab wooden door installation commenced.
- North side external texture preparation work in progress.

Residential Tower

B7

34th slab (Terrace floor) 100% RCC work completed, above terrace work in progress.

- Blockwork completed up to the 28th slab; 29th slab work commenced.
- Gypsum plaster completed on the 25th slab; 26th slab work commenced.
- Plumbing and waterproofing completed up to the 24th slab; 25th slab work commenced.
- Tiling completed up to the 22nd slab; 23rd slab work commenced; flooring covered with protection sheet.
- Firefighting work completed up to the 23rd slab.
- Sliding door and window installation completed up to the 17th slab; work in progress from 18th to 20th slab.



B8 Residential Tower

34th slab 50% RCC work completed.



- Blockwork completed up to the 27th slab; 28th slab work commenced.
- Gypsum plaster completed on the 24th slab; 25th slab work commenced.
- Plumbing and waterproofing completed up to the 24th slab; 25th slab work commenced.
- Tiling completed up to the 22nd slab; 23rd slab work commenced; flooring covered with protection sheet.
- Firefighting work completed up to the 23rd slab.
- Sliding door and window installation completed up to the 17th slab; work in progress from 18th to 20th slab.

Podium Slab Level

Plantation and irrigation work in progress.



A Grove Grows Better Together.

Refer friends & family to earn:

₹1L

for any **successful referral**, no matter the flat size.

How to Refer:

Email us at marketing@duville.com OR

WhatsApp us on +91 99229 92628

Provide the below details:

- 1) Your name
- 2) Your apartment & tower
- 3) Your contact details
- 4) Referee's name & contact info
- 5) What they're interested in

Once your referee completes their booking, we'll reach out with the referral credit details.

BECAUSE EVERY GROVE DESERVES GREAT NEIGHBOURS.

Thank you for being a valued member of the **Riverdale Grove community**. We are committed to delivering quality, transparency, and timely updates as we build your future home.

Warm regards,

The Riverdale Grove Team



<https://maharera.t.maharashtra.gov.in/project/view/29414>

Maha RERA Registration No. - P52100029023



+91 9922992628



info@duville.com



www.duville.com



Riverdale Grove, Plot Bearing / CTS / Survey / Final Plot No.: S No 16/2A, 17/1, 17/3, 17/4 and 17/5 at KHARADI, Haveli, Pune, 411014